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MUSE
! Airlifted 16 MUSE technicians and 17 power plants
and substations to Guam for disaster relief efforts in the
wake of Typhoon Pongsona.  Ten technicians continue
to provide relief effort on-site in Guam.
! NSY Newport News has requested and was granted
a deployment extension for four 2500kVA substations
through February in support of USS Enterprise overhaul.
MUSE is preparing three 1300kW power plants and
three 1500kVA substations for deployment to CSS15/
Guam for support in the repair of squadron’s
submarines.
! Ongoing support to NSWC Dahlgren supporting
weapons testing.  Providing infrastructure design,
equipment repair and SCADA installation support.
! Completed acceptance testing of two 800kW power
plants at Cummings Cal Pacific.  Expect delivery in
~two weeks when punch list is completed.
3M Implementation Developments
! 3-M Contract Task Orders one through four have
been awarded under our new multi-year, multi-task
contract with AT&T.  The Task Orders cover Preventive
Maintenance System (PMS) development of 46 different
pieces of CESE, CEEI and contractor Technical
Oversight Training.
! Hosted the Second NCF 3-M Implementation
Program Review on 9 and 10 Jan 2003 onboard
NCBCPH.  Forty-nine personnel attended from our
various activities.
MTVR Simulator
! NBVC Port Hueneme negotiated with contractor for
the MTVR Simulator Facility in Port Hueneme.  Final
cost is $664k.  Considering one other alternative before
committing funds.  Fort Leonard Wood construction has
made good progress (ETC Mar/Apr 03).  Funded 100
percent design of Gulfport new construction design.
Updated schedule for all facilities can be found at the
NCBCPH Intranet site at https://ncf.navy.mil/ncbc/
under the N3/5 link.
Mobilization Support
! Re-established Mount Out Control Center in support
of 30NCR, NMCB and UCT TOA mobilization.
Depreserved 238 pieces of CESE and oversaw the
preparation of 150 containers.  Tracked airlift and sealift
for personnel, equipment and materials.
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ABFC/TOA
! TA67-2 Beachmaster Units TOA forwarded to CNO
for approval.; refer to NAVFAC SRL ltr 4000 Ser SRL/
029 of 23 Dec 2002
! TA67-4 Assault Craft Units TOA forwarded to CNO
for approval; refer to NAVFAC SRL ltr 4000 Ser SRL/030
of 23 Dec 2002
! Tasked to develop TA02 Camp Peace Time
Allowance for deployment sites, scheduled for review
Feb/Mar 2003 timeframe
Containerization Program:
! Initiated callout of NCFSU-2 packup using NX8141
P25 assets; on-going
! Requested COSAL support from Code N43 via email
dated 12 Dec 2002 in support of Stockham MTVR
additions
! Initiated shorts spreadsheet in support of NX8131
Fly in Echelons per e-mail dated 20 Dec 2002
CDM Support:
! Processing CDM work files for ACB-2 into CDMD-
OA
! Processing CDM work files for UCT-2 into CDMD-
OA
ABFC Engineering Support:
! Developing new design of POL. *Marine Corp and
Army POL compatible *
! Developing new design for Assay 6271449 “4-Hole-
Burn Out” *pending funds for T&E*
! Developing new design drawing for  rapid hook up
(plug in) Generator and electrical distribution
system*start*.
! Developing new design drawing for Construction
Lighting ( Light Tower), Generator and electrical
distribution system*start*.
Supply Support
! Requested & received 29 Reprovisioning extracts
from NAVICP.  These extracts are used in new APL
development.
PMS
! Performed MRC validation in Gulfport, Mississippi
for USN 43-00919 Truck Mounted Excavator. Also found
a Truck Mounted Concrete Mixer and provided access
for AT&T contractors to look at it for PMS development.
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! Dennis Rice, NCBC N63, was selected to receive
the 2003 Copernicus Award by the AFCEA and the
NAVAL Institute for his extraordinary contributions to
C4I information systems and information technology in
the Naval services.  The award will was presented at a
ceremony in San Diego at the Marriott Hotel on 14
January 2003.
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NMCI Accelerated Assumption of Responsibility (AOR)
Date
! On December 30th, NAVFAC activities at Port
Hueneme CA, Charleston SC, and the Washington Navy
Yard entered into an accelerated implementation of the
Assumption of Responsibility (AOR) phase of the NMCI
transition.  The Port Hueneme components impacted by
this agreement are:

N62583 - NCBCPH (including NITC)
N69218 - NFESC
N47408 - NFI

! AOR means that Electronic Data Systems (EDS)
Corp has now assumed responsibility for managing and
maintaining existing IT resources at these NAVFAC
locations.  From a user perspective nothing physically
or logically changed during AOR, and for the short-term
there is little impact to users.  Network logon and e-mail
address remained the same, same PC, same network
resources, same software, and same help desk support.
The contractor personnel who provided desktop/network
support continue to do so, but are now under contract to
EDS vice the government.
FIS -STARS INTERFACE:  Increase in Capability
! The Facilities Information System (FIS) has served
as the primary reference database for the Navy’s
MILCON program since the conversion of FIS
accounting data to the DOD Standard Accounting and
Reporting System (STARS) in January 2000.  However,
the conversion process removed several critical financial
processes from FIS, resulting in an incomplete financial
picture of customer accounts.  Significant among these
was Billing and Collections, a process to keep
customer reimbursable account information up to date.
In December 2002, FIS was updated with STARS Billing
and Collection data occurring since conversion, thereby
providing NAVFAC a single reference source for
customer account status.
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